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MEETING MINUTES
NL - WEEKLY ACTION ITEM CALL

Meeting Participants:

Brad Bradley, U.S. EPA
Jeff Leed, Leed Environmental
Charlie Loftus, ENTACT
Rich Wood, ENTACT

Date: May 1,2000
Time: 10:30 A.M.

The following meeting notes are a brief summary of the major topics and issues discussed
relating to the NL/Taracorp Superfund Site in Granite City, Illinois. The meeting notes do not
represent a complete transcript of all conversations which occurred during the teleconference.

Review of Last Week's Minutes

• ENTACT gave a brief update regarding field activities. ENTACT stated that 0 lots were
remediated during the month of April. ENTACT further stated that there are currently 2
lots in the backlog with assigned depths; therefore, the current project total is 767 lots.

• ENTACT stated that 0 remote fill lots were remediated during the month of April.
ENTACT further stated that there are currently 0 lots in the backlog with an assigned
depth; therefore, the current project total is 32 lots. Slough Road also requires remedial
activities.

• At the industrial site, ENTACT reported that all major tasks were completed and that
touch-up work to the final grade and possibly overseeding on the cap will occur within
the next 2-3 weeks.

Current Resident Issues
Date
12/6

2/7

Owner
Randy
Anderson
Louise
Paine

Address
2435
Madison
2202
Missouri

Ph.
876-
2158

Lead
Entact

Entact

Issue
Sod problems. Soil eroded
from rain.
Owner wrote letter to
Congressman Costello stating
unfinished/insufficient repair
work.

Resolution/Next Step
Entact is currently addressing
repair issues.
Entact is currently addressing
repair issues.
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3/6

3/20

3/20

4/3

5/1

Lois
Crowder

Vicki
Sears

Renee

Chris
Riley

2017
Dewey

1230
Grand
1731
Maple

2820
Lincoln

2235
Edison

877-
1859

451-
2675

931-
6363
fax

Entact

EPA

Entact

Entact

EPA

Owner claims that sewer
repair performed by Entact is
causing problems again.

Owner requested clean letter.

Owner voiced concerns of
having dogs returned from
kennel as quickly as possible,
replace removed tree, and fix
cracked concrete.
Owner claims to have chips.

OHM lot. Current property
"owner/manager," Flood
Realty, requested clean letter

Entact sent letter to resident
documenting that the city stated
that we were not responsible even
though we paid for the repair
work. Entact awaits further
contact from resident.
EPA to send letter.

Entact is currently addressing
repair issues.

Resident has been a no-show for
three appointments to show
Entact chips in her yard.
Done.
EPA to send letter.

Project Implementation Issues/General Discussion

• Rich stated that ENTACT spoke with John Irwin regarding the paving of Slough Road. John requested that the
pavement to be installed at Slough Road be used instead to pave more Venice alleys. John was present for the
call and restated his request to Brad. Brad stated that Slough Road needed to be paved as part of this project
and that the alleys requiring paving for this project had been completed. ENTACT's asphalt contractor will
commence work immediately.

• ^_^ Rich stated that he had received seeding instructions for the cap from Sheri and that they would be
implemented..

• Brad and Sheri discussed a media event scheduled for May 10 to publicize the end of the project. ENTACT
will assist in visual aid production for the media event.

Meeting ended at approximately 10:50 A.M.
Next Meeting: Monday, May 8,10:30 A.M.

Call-in Number - (877) 505-7567
Passcode- 56121 #


